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PARTNERSHIP
135 E. Cameron Avenue, Kellogg, Idaho 83837-2353

December 13, 1994

Mr. Victor L. Hutcheson
Vice President
RUST REMEDIAL SERVICES, INC
4245 Technology Drive
Fremont, CA 94538

Dear Victor:

On December 2, 1994 Chris Zepernick, the Project Manager assigned
by Rust Remedial Services for their Mine Operations Area
Remediation Project, wrote me suggesting that an adjustment in the
contract price was warranted. I responded to him that same day
requesting we meet to discuss this situation. He declined to
respond to my correspondence.

I don't believe that it is necessary at this date to re-hash the
past events which led Chris to write his letter. Bunker Limited
Partnership does not agree that sufficient evidence has been
presented to support a contract adjustment. CH2M Hill, EPA's
engineering contractor who prepared the bidding requirements and
contract documents under contract to EPA, does not see the basis of
a claim by RRS for additional compensation for asbestos related
work.

it is in the best interest of all concerned parties to resolve this
controversy quickly. To that end, I suggest that a meeting of the
interested parties be held in the very near future at which this
issue can be resolved. Due to the holiday season, perhaps a
telephone conference might be more expeditious. Please let me know
your availability.

Very truly yours,

BUNKER LIMITED PARTNERSHIP
by BH Properties, Inc., General Partner

v Frank J. Breidt
Vice President
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cc: Sean Sheldrake

Joan Stoupa
August Ochabeuer
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